
Process and Time Line 
 

• Convert Allocation to Formulas (May/June off- line) 
 

• Select Formulas that Meet the Interests (July/August) 
o Group formulas based on like allocation formulas 
o Assemble database to be used in the allocation formulas 
o Analyze formulas for each group independently for interests 
o Assemble the formulas that best meet the interests 

 
• Assemble Complete Allocation Methodology (September) 

o Test allocation methodology under various operating scenarios 
§ Year type (wet, dry, normal) 
§ Operation (max peaking, load following, optimized) 

o Confirm acceptability of the methodology 
 

• Develop Recommendations (October) 
 

 


